



**TRACKING MILESTONES OF PROJECTS**

COMPANY	PROJECT	WHAT	BY WHEN?
Heritage	DBL	Drilling of ten targets	Starting second half of July; first signals positive, but detailed results expected soon (Late September).
Heritage	Scattergood	Fieldwork + ltd drilling	Underway; potential fall/winter geophysics program.
Heritage	Contact Bay	Drilling of four targets	Assay ready second half of September 2024
Emperor	Duquesne	8,000m drill campaign underway  Assay of 8,000m historic drill-core underway  Step-out drilling (Nib-Zone) underway  Assays in  Updated Maiden Resource Estimate	2024 drill results coming in starting Sept – Oct 2024 Results coming in Q4 2024   Sept 24 – Dec 24  Q1 2025
Ophir	Radis		
Ophir	Pilipas	Drilling	Starting in late summer/early fall season (August/September)



			Then again mid-October Results due: TBC
<b>Kenorland 100% owned projects</b>	TBD / TBC, but starting with Ontario and Manitoba according to CEO  15 Projects in total  South Uchi (Ontario) &	Geochemical surveys, potentially other greenfield work (this is from the Centerra capital inflow).  Setting drill targets for drill campaign	Not sure yet  Drilling possible 2025
<b>Kenorland JVs and NSR</b>	Hunter Project (in JV with Centerra) Current status: Optioned to Centerra, but no JV established yet.	Expecting drill results from spring 2024 campaign	TBD
	O'Sullivan (in JV with Sumitomo) Current status: Optioned to Sumitomo, but no JV established yet.	Next steps being considered; no discovery from 1 <sup>st</sup> (limited) campaign	TBC
	Chebistuan Project (Partnership with Newmont); discovery made in 2024.	Follow-up drill programme	Q1 / Q2 2025; subject to final approval from Newmont



	Current status: Optioned to Newmont, but no JV established yet.		
	Chicobi Project (JV with Sumitomo) Current Status: Sumitomo holds 51% interest in the project, and Kenorland the remaining 49%.	Awaiting results from the 2024 'drill-for-till'. Potential follow-up work on the identified 'alteration corridor'.	TBD
	Healy Project (JV with Newmont) Kenorland currently holds a 70% interest in the project, and Newmont the remaining 30%	Follow-up drill campaign recommended by NI43-101, but needs to be agreed yet	TBD
	Frotet (4% NSR; 100% Sumitomo ownership from 2025 onwards)	In 2025, either resource expansion or infill-drilling for added confidence and resource estimation. MRE could be out 2025/2026	2025/2026